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The Honorable Board of Supervisors
County of Los Angeles

383 Kenneth Hahn Hall of Administration
500 West Temple Street

Los Angeles, CA 90012
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LORI GLASGOW

EXECUTIVE OFFICER

Dear Supervisors:

HARBOR-UCLA MEDICALCENTER CAMPUS PRE-PLANNING

PROJECT, AUTHORIZE THE DEPARTMENT OF PUBLIC WORKS
TO EXECUTE CONSULTANT CONTRACTS, APPROVE
APPROPRIATION ADJUSTMENT FOR CAPITAL PROJECT NO.
67950
(SECOND DISTRICT)
(4 VOTES)
SUBJECT

Approval of the recommended actions will approve an appropriation
adjustment and revise the scope and project budget for the Harbor-
UCLA Medical Center Campus Pre-Planning Project, and allow the
Department of Public Works to proceed with Phase 2 of the Pre-
Planning activities, which consist of additional site investigations,
hazmat investigations, cost estimating, medical planning, medical
equipment planning, programming, project phase planning and
development, and Information Technology planning, and other Pre-
Planning activities for the proposed Master Plan implementation
project.

IT IS RECOMMENDED THAT THE BOARD:

1. Find the proposed actions are not a project under the California
Environmental Quality Act, or are exempt, for the reasons
stated in this letter and the project record.

2. Approve the Director of the Department of Public Works to use
approved as-needed consultant services to complete Phase 2
of the Pre-Planning activities, including site investigations, cost
estimating, programming, medical planning and development,
and other activities necessary for the next phase of the Harbor-
UCLA Medical Center Campus Pre-Planning Project.
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3. Approve an appropriation adjustment of $17.3 million in commercial paper
proceeds to fund the Harbor-UCLA Medical Center Campus Pre-Planning Phase
2 activities.

4, Approve the revised project budget of $19.9 million for the Harbor-UCLA Medical
Center Campus Pre-Planning Project Phase 2, Capital Project No. 67950.

PURPOSE/JUSTIFICATION OF RECOMMENDED ACTION

Approval of the recommended actions will approve an appropriation adjustment and
authorize the Department of Health Services (DHS) and Department of Public Works
(DPW) to proceed with Phase 2 activities of the Pre-Planning activities, including
additional site investigations, hazardous materials investigations, cost estimating,
medical planning, medical equipment planning, programming, project phase planning
and development, and Information Technology planning, and other Pre-Planning
activities as required by the Harbor-UCLA Medical Center (H-UCLA MC) Campus Pre-
Planning Project.

BACKGROUND

H-UCLA MC operated an average daily census (ADC) of 329 beds in Fiscal Year 2014-
15. The current number of budgeted beds, for Fiscal Year 2015-16, is 373. H-UCLA
MC provides much needed inpatient services to the South Bay community and is the
only County of Los Angeles (County)-operated trauma center in the area. The
operation of a full-service acute care hospital is integral to the continued provision of
trauma services by H-UCLA MC. Based on data from the County Emergency Medical
Services Agency, H-UCLA MC provided 12 percent of all trauma care in Los Angeles
County in 2014. The loss of trauma services at H-UCLA MC would dramatically reduce
the availability of these critical services.

The H-UCLA MC will no longer be able to operate as a licensed inpatient facility if its
acute care inpatient tower and other essential buildings that provide inpatient services
are not brought into structural compliance with the Alquist Hospital Facilities Seismic
Safety Act (also known as Senate Bill 1953 or SB-1953) and its regulations by January
1, 2030.

The need to meet the State-mandated seismic standards that go into effect in 2030 is
the driving force for the Master Plan. The existing hospital was designed in 1958 and
opened in 1963. The physical plant not only does not meet the 2030 seismic standards,
but is insufficient to deliver health care services in a manner that is operationally
effective and efficient. Seismically upgrading the existing hospital to meet Senate Bill
1953 (SB-1953) requirements for the year 2030 would be cost prohibitive, adversely
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impact patient care during construction and would not result in the improved operational
throughput needed to meet the demands of the Affordable Care Act.

For the reasons stated above, in November 2010, the Board of Supervisors (Board)
awarded a consultant services agreement to Perkins + Will to provide executive campus
planning services for the development of the H-UCLA MC Campus Master Plan and a
preliminary phasing plan to implement the improvements. The Master Plan was
completed in June 2012.

On January 13, 2015, the Board established and approved $2.6 million, funded from
residual bond proceeds for Phase 1 of the H-UCLA MC Campus Pre-Planning Project,
under Capital Project No. 67950 and authorized DPW to proceed with limited Pre-
Planning and design services with Perkins + Will. Work done in the limited Pre-
Planning first phase provided a preliminary strategy to replace the hospital and
demonstrated that the necessary logistical activities to construct a replacement hospital
tower by January 1, 2030, can be accomplished.

In order to accomplish the replacement of the hospital tower before the 2030 deadline,
the project team has developed plans to move H-UCLA MC staff out of existing
occupied bungalows and construct a building to free up land and allow space for
construction of other buildings shown in the Master Plan. Shortly thereafter, a parking
structure will need to be erected to support the immediate parking needs of employees,
patients, visitors, and construction personnel. In anticipation of the new hospital tower,
power upgrades for electrical power by Southern California Edison (SCE) and a new
central plant building will need to be constructed. A temporary helistop will need to be
erected prior to the construction of the new hospital tower. In addition, a new outpatient
building is planned to meet the County’s vision to deliver ambulatory services to its
constituents. Staff parking is also planned to meet the ultimate parking needs for the
campus and the existing hospital tower is to be repurposed. Finally, the west campus
site is planned for a biotechnical research park.

The work as noted in this letter is a general description. The detailed phasing and
planning is complex and requires the additional investigations and coordination with
consultants and hospital staff to complete. At this point, only a conceptual phasing plan
for the program has been completed.

The Campus Master Plan

The 2012 Master Plan consists of a new acute care inpatient tower including various
diagnostic and treatment services, three new outpatient treatment buildings, support
buildings which include shops, central plant, parking structures, and utility distribution,
open spaces, and a biotech/bioscience zone. The Master Plan organizes the campus
into zones to improve land use and patient experience.
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The focus of the plan is to develop a new inpatient tower, which is centrally located and
is physically attached to the recently constructed Surgery/Emergency building. Upon
completion of the new inpatient tower, the existing hospital tower is planned to be
repurposed.

The Master Plan includes the construction of an ambulatory care complex that will
consolidate ambulatory clinical and ancillary support services in a single central location
on the campus. The current layout of ambulatory care services housed at both the
hospital and outlying bungalows is inefficient, costly to operate, and inconvenient to
patients. Currently, patients must navigate through multiple buildings across the 72
acre campus to obtain care.

It also includes the construction of three new parking structures to improve land use
efficiency and to accommodate required parking spaces for the campus build out. They
are planned strategically and located to provide convenient access for patient services
to the campus services. Support buildings are planned to be located along 220th Street
with a utility spine to service new campus buildings in an effective and cost/energy
efficient manner.

The Master Plan includes energy-efficient mechanical equipment, water saving
plumbing systems, fully insulated new buildings, site improvements, and landscaping to
improve site access and to meet sustainability requirements.

Implementation of the Master Plan

The H-UCLA MC Campus Pre-Planning Phase 1 activity is underway and will be
completed in the second quarter of 2016. To provide space for the construction of the
replacement acute care inpatient tower, a phasing plan was developed as part of this
Pre-Planning effort. The project team is currently completing the assessment and
mapping of existing above and underground utilities. A study has been completed to
account for services and staff located in various buildings that are to be demolished to
provide space for constructing the buildings proposed in the Master Plan. An exterior
architectural design guideline is being developed to maintain a cohesive and integrated
campus design.

Improving the utility infrastructure is a core component of the Master Plan. During the
design of the H-UCLA MC Surgery/Emergency Replacement project, in 2008, it was
determined that SCE's existing main electrical service is nearing its maximum capacity
to meet the power demand for the H-UCLA MC campus. Meetings have been held with
SCE and a study was completed by the consultant, which concluded that upgraded
electrical service will be required to implement the Master Plan.

In addition, scoping documents for the first parking structure are being completed and
make-ready plans and specifications are underway to enable site preparation to begin, if
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the Board certifies a Final Environmental Impact Report and authorizes the proposed
Master Plan project.

The cost to implement the complete campus Master Plan as originally developed,
(Scenario A), is estimated to be $2.3 billion, with scheduled final completion date in
2030. These costs, if financed using 30-year bonds, would result in annual debt
services of approximately $155.0-$165.0 million, once fully phased in. Based on
discussions with the Chief Executive Office (CEO) and DHS regarding the cost and long
duration of the current Master Plan, the project team evaluated two additional scenarios
and cost estimates.

Scenario B would reduce the size of the hospital to bring it more in line with both current
operations and future anticipated demand. It accelerates the schedule to complete
construction of the hospital and outpatient facilities earlier than the initial Master Plan

and also retains the anticipated phasing plan. The three scenarios are shown below:

Facilities SCENARIO A SCENARIO B SCENARIO C
Improvements (Original Master DHS/DPW DHS/DPW
Plan) Alternative Alternative
1 administrative
support/mental

New outpatient
building(s)

3 buildings (size to
be determined)
Complete 2030

2 buildings (size to
be determined)
Complete 2023

health services
building (131,000
square feet)
Complete 2021

New acute care
inpatient tower

450 beds
Complete 2029

375 beds
Complete 2027

375 beds
Complete 2025

New central plant
and support

66,660 square feet
(assumes smaller

66,660 square feet
(assumes smaller

buildings 72,400 square feet | hospital) hospital)
Three new parking
structures 2,300 spaces 2,300 spaces 1,810 spaces

New retail spaces

125,600 square feet

106,760 sq. feet

106,760 sq. feet

Repurpose existing
inpatient tower —

117,000 square

use to be 234,000 square feet | feet

determined Complete 2032 Complete 2030 N/A

Repurpose existing 234,000 square
inpatient tower — for | N/A N/A feet
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Outpatient Services Complete 2028
West campus site
improvements 12 Acres 12 Acres 12 Acres
Rough Order of
Magnitude Cost $2.3 Billion $1.8 Billion $1.6 Billion

The number of beds proposed in Scenario B is based on the hospital’'s current average
daily census, number of licensed beds, and future expectations of inpatient demand.
Nationally, as well as in California, inpatient bed demand is projected either to remain
stable or decline due to the trend to hospitalize only the most acute patients. Better
patient access to ambulatory care and reductions in patient re-admissions will keep
inpatient bed demand stable.

Scenario C would reduce the scope of the Master Plan and, while retaining the inpatient
tower, would eliminate two of the outpatient buildings and reuse the existing hospital
tower to house all ambulatory care services. It would also reduce the size of supporting
buildings and eliminate the repurposing of the existing hospital.

The project team is proposing an aggressive schedule to complete the replacement
acute care inpatient tower because it is anticipated that there will be a rush by other
hospitals to meet the SB1953 deadline as we gets closer to 2030. By awarding the
design and construction contracts early, the cost of escalation, the competition for
design services plan review by the Office of Statewide Health Planning Development
(OSHPD) and for contractors bidding the projects can be minimized. The aggressive
schedule will require that the project team to immediately ramp up to manage a very
complex program with interconnected project phases.

Given the age of the campus buildings, the project team will need to begin assessing
hazardous material in the various buildings on campus that are proposed for demolition
and to develop plans and specifications to abate and dispose of hazardous materials
prior to demolition. Soils investigations at the location for all the proposed buildings in
the plan will need to be completed prior to any design work. An architect/engineer will
be needed to complete the space/functional programs and develop conceptual designs
for the new buildings. Finally, as the designs of the buildings become more defined,
increasingly accurate cost estimates will be presented to the Board for funding approval.

Project Delivery Plan

Implementing a Master Plan project, estimated to be $1.6 to $2.3 billion, will allow the
County to provide business opportunities for numerous small, medium and large
architect/engineer firms and contractors. The consultants and contractors will be given
the opportunity to bid on these projects. The project team is investigating the use of a
variety of project delivery methods such as job order contracts, pre-qualified low-bids,
design-build, construction management-at-risk, and developer-financed project delivery
to provide opportunities for contractors to deliver these projects to the County in the
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most cost effective manner. At appropriate milestones of the program, outreach events
will be scheduled to ensure that consultants, contractors, and other vendors will be
informed regarding contracting opportunities. DPW proposes to budget and track the
program by organizing the work into multiple projects. Each project will be a separate
capital project. It is the intent of DHS, DPW, and CEO to return to the from the Board
once the initial medical planning assessment is completed and preliminary cost data is
developed to obtain approval prior to moving forward with the individual capital projects.

Conceptually, the proposed projects are:
e Administrative support and mental health building
Outpatient building(s)
Parking structures
Central plant
Acute care inpatient tower
SCE electrical improvements
Repurposed existing inpatient tower
West campus site improvements

Proposed Construction Delivery Contracts

Each project will be bid separately and the goal is that various contractors will have
opportunities to provide services for the different components of the program. This will
provide greater opportunities and diversity for the contracting community by offering
projects in phases or in some instances buildings within a phase.

Proposed Pre-Planning Scope
To develop and deliver a viable project, additional funding is required to develop a
comprehensive Master Plan strategy.

The scope of work includes, but is not limited to the following activities; hazardous
material testing and investigation; medical planning, programming and phasing of the
project; utility tunnel design and coordinating with existing utilities; cost estimating,
coordinating with SCE for new electrical service; information technology programming
and coordination; geotechnical testing and investigation; as needed contract
Architect/Engineer (A/E) Services; and detailed project planning that includes phasing,
scheduling, and budgeting.

Executive Architect

The Executive Architect will guide and maintain the overall design intent of the medical
campus since multiple architects will be working on individual phases or buildings. The
Executive Architect will also be tasked to assist in detailed planning of the phases,
construction contract strategy, assist coordinating with utility design standards
companies, and may be asked to engage in programming or other activities as needed.
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The project team is proposing that an Executive Architect for the implementation of the
Master Plan be engaged to provide the space/functioning program required to design
the various buildings on campus. The Executive Architect may provide design services
for specific projects. Upon completion of a Request for Proposal, DPW will return to the
Board to seek approval to award the Architectural/Engineering Services agreement for
the Executive Architect. The services to be provided for the current scope are
estimated to be $4.0 million.

As-Needed Architect/Engineer Services

The as-needed A/E is required to provide design and construction documents for early
make-ready work such as demolition and utility relocation. The timeline and phasing
strategy, will require use of as-needed A/E contracts to meet the current target of 2025
completion of the replacement hospital. This consultant will be procured via previously-
approved list of as-needed contracts and the services are estimated at $1.5 million.

Medical Planning Consultant

The medical planner will develop the hospital’s strategic and operational goals by
completing bed demand analysis and medical planning. They would assist to develop
final program scope. The consultant will participate in user group (heads of
departments, specialists, etc.) meetings to collect statistical information and provide the
County with a final report to be used for final space programming. This consultant will
be procured via a Request for Proposal process and the monetary value of the services
are estimated at $1.0 million. DPW will return to the Board to seek approval to award
the Medical Planning Consultant Services Agreement.

Move Planning Consultant

The Move Planner will coordinate staff relocations and is expected to work with the
hospital to meet the hospital’'s needs and expectations. The Move Planner will
coordinate furniture and equipment moves and communicate move strategies with
Information Technology staff to ensure seamless move transitions. The Move Planner
will also field complaints and troubleshoot move related problems. This consultant will
be procured using previously-approved list of DPW as-needed consultant services
contracts and the services are estimated at $1.0 million.

Information Technology (IT) Consultant

The IT consultant will assist with design and planning for data and wireless network,
voice over internet protocol and private branch exchange, security systems, audio and
visual systems, fire alarm systems, Online Real-time Centralized Health Information
Database (ORCHID) system, coordination with Information Technology (IT) service
providers. This consultant will be obtained via previously-approved list of DPW as-
needed consultant services contracts and the services are estimated at $0.5 million.
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Electrical Power Consultant

The power consultant will assist with coordinating with SCE to obtain upgraded power
supply to the campus, overall design and planning of power management on campus
and assist the County with reviews of electrical designs. The consultant will be
responsible for knowing the overall design intent of the medical campus, much like the
Executive Architect. This consultant will be obtained via previously-approved list of
DPW as-needed consultant services contracts and the services are estimated at $0.5
million.

Cost Estimating Consultant

The cost estimator will be responsible for providing conceptual and detailed cost
estimates for all components and phases of the project. This consultant will also be
responsible for reviewing all bids obtained on the projects and reconciling budgets costs
against the contractor's cost. This consultant will also assist with assessing change
order requests obtained from the contractors. This consultant will be obtained via
previously-approved list of DPW as-needed consultant services contracts and the
services are estimated at $0.3 million.

Hazardous Material Consultant

The hazardous material consultant will conduct asbestos, lead, and universal waste
surveys of approximately 75 buildings and soils throughout the 72 acre campus. This
consultant will assist with setting the requirements for specifications and work plan
broken down into each phase of construction in order to obtain proper documents from
the contractors. This consultant will be responsible for compliance review of contractor
submittals. This consultant will be obtained via previously-approved list of DPW as-
needed consultant services contracts and the services are estimated at $1.0 million.

Geotechnical Consultant

The geotechnical consultant will conduct geotechnical investigations and provide a
geotechnical report for each construction phase. This consultant will be responsible for
setting geotechnical parameters by which the designer can design building pads and
foundations for the individual buildings. This consultant will also respond to requests for
information from contractors. This consultant will be obtained via previously-approved
list of DPW as-needed consultant services contracts and the services are estimated at
$1.5 million.

Additional Staff

To assist in developing these complex master planning components, additional staff is
required, including an expert scheduler, cost controller, and document controller. The
complexity and magnitude of the project will require an expert scheduler that can
develop and maintain the overall schedule. This person(s) will assist County staff to
analyze and modify many schedule scenarios and run risk simulation programs to assist
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the County to select the best possible project delivery approach. DPW will utilize its
previously-approved as-needed contracts to obtain these services.

The cost controllers will have a similar responsibility in developing, maintaining,
reporting, and running risk simulations related to cost and budget. This consultant will
analyze expenditures and will assist the County in maintaining the individual project
budget as well as monitor the overall medical campus budget.

With many projects on campus, we may retain one or more document controllers,
whose responsibility will be to develop and maintain file systems consistent for all
projects. This person(s) will be responsible for filing and retrieving documents for the
project managers.

To provide business opportunities for design professionals, we also propose to procure
project-specific consultants to provide services for each project. These project-specific
consultants will depend on the construction project delivery method selected for the
project. If design-build is selected as the project delivery method for a project,
additional opportunities will be made available for consultants to be on the design-build
team. As noted above, DPW will return to the Board with recommendations for
approval of project-specific contracts.

This additional staff is required to assist the team in making sound decisions to best
meet the County needs and provide for the greatest opportunity for project success.
This staff will be obtained thru a Request for Proposal process and DPW will return to
the Board to seek approval to award contracts for these services. Costs for these
services are estimated at $6.0 million.

Recommendations

We are seeking the Board's approval to continue with the next phase of the Pre-
Planning effort by authorizing DPW to use previously executed as-needed consultant
contracts for various required services. Approval by the Board will allow DPW to
proceed with the proper planning and development of the H-UCLA MC Campus.

Although SB-1953 requires the County to construct a new hospital by January 1, 2030,
the current plan is to complete the new hospital several years prior to the deadline. The
project team plans to complete the hospital ahead of the 2030 deadline to avoid
competing with other hospitals for OSHPD plan reviews, premium costs associated with
competition to procure design and construction services, and extended medical
equipment procurement times, due to the large number of hospitals that will be seeking
to meet the SB-1953 deadline.

Upon completion of this proposed phase of planning work and at the time we seek
approval of the Environmental Impact Report (EIR), DPW will return to the Board to
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recommend establishment of project phasing identified in concept in this Board letter.
We will provide more accurate programming documents cost estimates, project
schedules, proposed methods of funding, phased implementation of the project, and
recommend award of various consultant agreements for each phase of the program.

Implementation of Strategic Plan Goals

The recommended actions will support Goal 1, Operational Effectiveness/Fiscal
Sustainability, and Goal 3, Integrated Services Delivery, of the County’s Strategic Plan.

FISCAL IMPACT/EFINANCING

The Board has previously approved on January 13, 2015, using $2.6 million of residual
Series 2010 Bond Proceeds from the H-UCLA MC SB-1953 Seismic Retrofit Project, for
the Phase 1 of H-UCLA MC Campus Pre-Planning Project, for a feasibility study,
including services such as subsurface mapping of existing utilities, development of a
data-mapping tool, move management, development of architectural exterior design
guidelines, preparation of scoping documents for the Phase 1 parking structure, and
development of make-ready phasing plan and detailed move-management plan.

The current cost estimate for the Phase 2 of the H-UCLA MC Campus Pre-Planning
Project is approximately $17.3 million, for activities including hazardous material testing
and investigation; coordination, medical planning, programming and phasing of the
project; utility tunnel design and coordinating with existing utilities; cost estimating,
coordinating with SCE for a new, more powerful service; information technology
programming and coordination; geotechnical testing and investigation; detailed project
planning that includes phasing, scheduling, and budgeting; and Public Works project
management services. The approximate $17.3 million increase in project budget will be
funded with commercial paper proceeds which are being requested for Board
authorization in this action. This action will not result in an increase in net County cost.
Approval of the attached appropriation adjustment will provide sufficient funding for the
Pre-Planning Phase 2 activities.

Upon completion of the programming, design-build scoping documents, environmental
documentation in compliance with CEQA, and determination of the project budget, DPW
will return to the Board to seek budget approval for a phased implementation of the
project, including each outpatient building, each parking structure, the central plant
building, the acute care inpatient tower, the SCE yard, the repurpose of the existing
inpatient, the west campus site improvements, projects schedule, projects funding
sources, and delivery methods. The Master Plan project cost estimate of $1.6 billion to
$2.3 billion, if financed at current rates using long-term 30 year lease revenue bonds,
would result in an estimated $110.0 million to $165.0 million annual debt service.
Should these improvements, including the costs of the current Pre-Planning work
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funded with commercial paper, be financed through short or long term debt proceeds,
DHS will be responsible for the annual debt payments through their operating budget.

FACTS AND PROVISIONS/LEGAL REQUIREMENTS

DPW will be using as-needed consultant contracts previously approved by the Board for
the Pre-Planning Phase 2 activities. DPW will return to the Board to seek authority to
award and approve other consultant contracts, which will be later procured through a
Request for Proposal process.

The CEO, DHS and DPW will return to the Board for approval prior to the award of any
construction contract.

ENVIRONMENTAL DOCUMENTATION

These recommended actions are not subject to the provisions of CEQA pursuant to the
State CEQA Guidelines Code Section 15060(c) (3) as the activities are not a project as
defined in CEQA Guidelines Code Section 15378. The proposed actions involve an
administrative activity of government that does not have the potential for causing a
direct or indirect physical change to the environment. In the alternative, these activities
are exempt because they are feasibility and planning studies for possible future actions
which the Board has not approved, adopted or funded pursuant to State CEQA
Guidelines Section 15262.

In accordance with CEQA, an EIR is required to be completed in order to for the Board
to adopt the projectt DPW will return to the Board for consideration of the
environmental document prior to award of any construction contract or other activity that
would be a project under CEQA.

By approving these studies for future proposed projects, the County does not commit to
or otherwise endorse, authorize, or approve any specific project. Any future
recommendations on proposed project development remain subject to the Board's sole
discretion to approve, disapprove or modify the proposed project and to consider factors
that would accompany CEQA review or any other basis for decision.

CONTRACTING PROCESS

DPW project management team will be managing multiple contracts for necessary pre-
construction work. Some of these services will be procured via existing approved as-
needed contracts and others will be procured via Request for Proposal, or best qualified
bidder. DPW intends to use both design-bid-build and design-build delivery methods to
complete final design and construction of the project.
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IMPACT ON CURRENT SERVICES

Approval of the recommended actions will have no impact on current services or
projects.

Respectfully submitted,
Mitchell H. Katz M.D.
Director
MHK:js
Enclosures
C: Chief Executive Office
County Counsel
Executive Office, Board of Supervisors

Auditor Controller
Department of Public Works
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COUNTY OF LOS ANGELES
REQUEST FOR APPROPRIATION ADJUSTMENT No. 090

DEPARTMENT OF CHIEF EXECUTIVE OFFICE

DEPT'S

February 23, 2016

AUDITOR-CONTROLLER:

THE FOLLOWING APPROPRIATION ADJUSTMENT IS DEEMED NECESSARY BY THIS DEPARTMENT.

PLEASE CONFIRM THE

ACCOUNTING ENTRIES AND AVAILABLE BALANCES AND FORWARD TO THE CHIEF EXECUTIVE OFFICER FOR HIS RECOMMENDATION OR

ACTION.

ADJUSTMENT REQUESTED AND REASONS THEREFOR

FY 2015-16
4 -VOTES

SOURCES

CPP-H-UCLA MEDICAL CAMPUS CAPITAL IMPROVEMENT FD
H-UCLA Medical Center Pre-Planning Project (2)
J25-CP-94-9276-65069-67950

Rev: Commercial Paper Proceeds / CP
INCREASE REVENUE

$ 17,300,000

SOURCES TOTAL: § 17,300,000

JUSTIFICATION

USES

CPP-H-UCLA MEDICAL CAMPUS CAPITAL IMPROVEMENT FD
H-UCLA Medical Center Pre-Planning Project (2)
J25-CP-6014-65069-67950

Capital Assets-Building and Improvements
INCREASE APPROPRIATION

$ 17,300,000

USES TOTAL: $ 17,300,000

Adjustment is required to fund current year expenditures for the phase 2 activities of the H-UCLA Medical Center Pre-Planning project

offset by Commercial Paper Revenue.
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